
U.S. Department of Energy
National Transportation Program

Program Manager's Guide to
Transportation Planning

November 1998





DOE Program Manager’s Guide to Transportation Planning - April 28, 1999

U.S. Department of Energy
National Transportation Program

Program
Manager's
Guide to
Transportation
Planning

Table of Contents
I. Introduction ................................................................................................... 1

A. DOE National Transportation Program .................................................... 2
B. Federal Laws and Regulations................................................................... 2
C. Transportation Planning Flowchart........................................................... 7

II. Overview of Transportation Planning........................................................ 9
A. Assembling a Management Team............................................................. 9
B. Identifying and Involving Interested and Affected Parties ...................... 11
C. Characterizing the Material ..................................................................... 11
D. Analyzing and Documenting Environmental Impacts ............................ 11
E. Determining Need for and Scope of the Transportation Plan................. 12
F. Transportation Planning Resources ........................................................ 12

III. Stakeholder Involvement ............................................................................ 15
A. Institutional Considerations..................................................................... 15
B. Applicable Regulations and Requirements ............................................. 16
C. Public Information Considerations.......................................................... 17
D. Selected Stakeholder Involvement Resources......................................... 17
E. Selected Transportation Information Products........................................ 18
F. Other Contacts......................................................................................... 19

IV. Operational Considerations ....................................................................... 23
A. Transportation Management ................................................................... 23
B. Applicable Regulations and Requirements ............................................. 23
C. Planning Considerations.......................................................................... 23
D. Operational Resources............................................................................. 24
E. Automation and Systems Support ........................................................... 25

V. Emergency Planning Considerations........................................................ 27
A. Offsite Emergency Response Roles and Responsibilities ....................... 27
B. DOE Site Emergency Management Planning ........................................ 28
C. Emergency Management Requirements................................................. 29
D. Available Resources................................................................................. 30

VI. For More Information................................................................................. 33
VII. Potential Components of a Transportation Plan .................................... 35

VIII. Transportation Planning Matrix .............................................................. 37
IX. Acronyms...................................................................................................... 71
X. Work Plan Information .............................................................................. 73



DOE Program Manager’s Guide to Transportation Planning - April 28, 1999



DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 1

I. Introduction

The purpose of this Program Manager's Guide to
Transportation Planning is to provide information on all
aspects of the DOE National Transportation Program (NTP). 
NTP has published the Guide to assist U.S. Department of
Energy (DOE) program managers at Headquarters and at Field
Offices in fulfilling their roles and responsibilities related to the
transportation of hazardous materials.  Transportation plans for
spent nuclear fuel, cesium, and transuranic waste shipments
provide examples of shipment planning that include regulatory
review and appropriate stakeholder involvement (full citations
on page 12).  This Guide addresses all aspects of shipment
planning and identifies selected resources, including DOE and
contractor personnel, documents, regulations, and external
organizations.

DOE transports radioactive and other hazardous materials
throughout its complex on a daily basis.  The safety record for
these shipments is excellent.  However, planning for and safely
transporting these materials requires substantial teamwork
among traffic managers; emergency response planners;
environment safety and health professionals, and public
participation staff.  Program managers are responsible for
ensuring that this teaming takes place.

This Guide identifies the components necessary to support
transportation activities: program planning, stakeholder
involvement, transportation operations, and emergency
management planning.  In practice, activities within these
components often overlap, and this requires coordination and

flexibility in planning and decision making.

This Guide contains two charts that illustrate steps to
transportation: a flowchart depicting transportation planning
decisions and procedures and a matrix of transportation
operational and coordination functions with lists of relevant
regulations, DOE orders, guidance documents and other
materials for each operational function.

The planning flowchart on page 7 depicts a variety of
circumstances and procedures affecting DOE shipments of
hazardous materials.  These range from basic situations
requiring minimal regulatory compliance to those requiring
environmental assessment and impact analyses and public
participation and review.

The Transportation Planning Matrix starting on page 37 covers
task-level operational components of the overall transportation
activity and related coordination functions. Regulatory
compliance is always the first priority, and quality
management is conducted in all operations.  Each functional
area is highlighted and corresponding relevant regulations, DOE
orders, and other guidance materials are listed.
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A. DOE National Transportation Program
The National Transportation Program (NTP) is the DOE
corporate center for hazardous materials packaging and
transportation, supporting the infrastructure and coordinating
transportation activities for all non-classified shipments of
hazardous material.  The NTP is responsible for ensuring the
availability of safe, secure and economical transport services,
consistent regulatory implementation, coordinated institutional
outreach activities, and emergency preparedness programs.

As required for specific shipping campaigns, the NTP assists in
resolving policy questions, supporting systems integration,
interacting with interested external parties, and coordinating
regulatory issues that may arise between its client programs and
Federal, State, and Tribal regulators.  The NTP also provides
packaging systems development and management for its client
programs.

The Transportation Emergency Management Team manages the
DOE Transportation Emergency Preparedness Program (TEPP)
and integrates DOE’s existing emergency management
capabilities into a program addressing preparedness for
transportation incidents involving DOE shipments.  TEPP
provides policy, guidance, and technical expertise for the
development of comprehensive programs in the field to address
State, Tribal, and local government concerns.  These concerns
include the response to and mitigation of incidents and
emergency situations involving DOE transportation activities.

More information on the DOE National Transportation
Program can be found on the NTP Web Site at
http://www.ntp.doe.gov.

B. Federal Laws and Regulations
 Portions of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), the Resource
Conservation and Recovery Act (RCRA), the Nuclear Waste
Policy Act (NWPA), and the Code of Federal Regulations
(CFR) are all relevant to the transportation activities of the U.S.
Department of Energy.  Each of these is briefly described
below.  More specifics are found in the lists of regulations
found with the Transportation Planning Matrix in Section VII.

The Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA) of 1980, as amended by the
Superfund Amendments and Reauthorization Act of 1986,
contains Federal laws related to advance planning, transport
mode selection, shipment tracking, and delivery verification and
feedback.

The Resource Conservation and Recovery Act (RCRA) of 1976
has relevance to advance planning, material characterization,
transport mode selection, shipment tracking, and delivery
verification and feedback.

The Nuclear Waste Policy Act (NWPA) requires DOE to
provide assistance for training of State, local, and Tribal
personnel who might be affected by spent commercial fuel
transportation.  This is relevant to advance planning, routing
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decisions, consignment scheduling, shipment tracking, and
delivery verification and feedback [Part 180(c)].

 Under Title 10 of the Code of Federal Regulations (Energy)1,
the following parts are relevant to DOE transportation
activities:

 10 CFR 20 mandates the use of a manifest by a hazardous
waste generator licensee. 

 10 CFR 71 contains NRC requirements for approved Type B
packages for shipments of radioactive materials
(Subpart E) and includes definitions of various
materials and subsets relevant to material
characterization (71.4). 

 10 CFR 73 provides for NRC approval of rail and highway
routes used for shipments of spent nuclear fuels
and sets forth escort and notification
requirements relevant to consignment scheduling,
routing decisions, and shipment tracking.

 provides for operational and emergency response
training requirements for material handling
(Appendix D).  These are relevant to
documentation, marking, labeling, placarding,
material handling, and package selection. 

 includes definitions of various material and
subsets (73.2) and exemptions for certain
materials (73.6). 

                                               
1 http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199810

 10 CFR 1021 contains steps to be taken by DOE to be in
compliance with NEPA.  These are relevant to
the advance planning process.

 Under Title 29 of the Code of Federal Regulations
(Occupational Safety and Health)2, the following parts are
relevant to DOE transportation activities:

 29 CFR 1910 covers hazardous substance cleanup, remediation
and response operations and includes safety and
health requirements, and site characterization
requirements needed for operational and
emergency response training, under OSHA
mandate relevant.  OSHA regulations are relevant
to material handling; documentation; marking,
labeling, and placarding; and package selection
(1910.120).

 Under Title 40 of the Code of Federal Regulations
(Environmental Quality)3, the following parts are relevant to
DOE transportation planning and implementation activities:

 40 CFR 261 identifies those solid wastes to be managed as
hazardous wastes and exclusions and discusses
characteristics and properties of ignitability,
corrosiveness, reactivity, or toxicity relevant to
material characterization. 

 40 CFR 262 mandates the use and form of the Uniform
Hazardous Waste Manifest for shipment

                                               
2 http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199829
http://www.osha-slc.gov/OshStd_toc/OSHA_Std_toc.html

3 http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199840

http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199810
http://www.osha-slc.gov/OshStd_toc/OSHA_Std_toc.html
http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199829
http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199840
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documentation.  Part 1500 contains the Council
on Environmental Quality Implementing
Regulations relevant to DOE’s advance planning
process for transportation (1500.08).

 Under Title 49 of the Code of Federal Regulations
(Transportation)4, the following parts are relevant to DOE
transportation activities:

 49 CFR 171 provides general information and definitions
needed for material characterization and governs
notifications when radioactive material incidents
involve a release (171.15).

 49 CFR 172 lists and classifies hazardous materials and related
requirements in the Hazardous Materials Table.

 contains requirements for proper entries on
shipping papers and use of the hazardous waste
manifest (Subpart C); contains marking (Subpart
D), labeling (Subpart E), and placarding (Subpart
F) requirements.

 describes shipper and carrier responsibilities;
contains emergency response requirements
relevant to transport mode selection, and
provides emergency response information for
shipping papers (Subpart G).

 contains hazardous materials employee
operational training requirements (Subpart H).

                                               
4 http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199749

 49 CFR 173 covers the preparation of hazardous materials for
transportation (Subpart B), DOT performance-
based packaging requirements, material
preparation and packaging requirements or
exceptions (Subpart C), and shipper responsibility
for hazardous materials classification and
consignee notification (173.22). 

 49 CFR 174 contains general handling and loading
requirements or exceptions (Subpart C) and
shipping regulations based upon mode of carriage
(174.177). 

 49 CFR 175 contains loading, unloading, and handling
requirements (Subpart B). 

 49 CFR 176 contains general handling and storage
requirements for shipments by water (Subpart C)
and covers radioactive incidents involving a
release of material (176.710).

 49 CFR 177 contains loading and unloading requirements for
shipments by public highway (Subpart B).

http://www.access.gpo.gov/cgi-bin/cfrassemble.cgi?title=199749


DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 5

 49 CFR 397 sets forth DOT requirements related to routing
decisions and communication of route plans, risk
avoidance measures for carriers, tracking and
communications while shipments are underway,
and DOT/FHWA notification after an HRCQ
shipment is accepted (397.101).

 specifies the FHWA procedures by which States
may establish designated routes (397.103).

 Title 49 of the United States Code (Transportation), Part
51165, provides information on technical assistance involving
DOT planning and training grants relevant to the advance
planning process, routing decisions, shipment tracking, and
delivery verification and feedback.  Regulations pursuant to this
section of the Code are found at 49 CFR Part 110.

                                               
5 http://frwebgate1.access.gpo.gov/cgi-bin/waisgate.cgi?
WAISdocID=9997517181+4+0+0&WAISaction=retrieve

http://frwebgate1.access.gpo.gov/cgi-bin/waisgate.cgi?
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II. Overview of Transportation Planning

 Offsite transportation requires varying levels of planning and
development to successfully move DOE material.  The level of
program planning and development needed is based on a
number of considerations.  Decisions are based first on
statutory, regulatory, and Departmental requirements.  Other
considerations include the relative hazard of the material
involved, the public's perception of the risks associated with the
material and its shipment, key stakeholders who have regulatory
authority or responsibility for public safety, the number of
shipments needed, and the mode and route shipments may
require.

 The level of program planning and development will vary, but
early planning is essential.  Early planning includes (A)
assembling a management team to assess program needs, (B)
characterizing the material in question, (C) analyzing and
documenting potential environmental impacts, (D) determining
the need for and scope of the transportation plan6, and (E)
identifying and involving interested and affected parties,
including other DOE offices.  These elements are discussed
below.

A. Assembling a Management Team
 Areas of expertise involved in transporting hazardous materials
include material handling and packaging; operations logistics
(traffic management); stakeholder involvement and public

                                               
6 See Section VII for a list of potential components of a transportation plan.

information; environment, safety, and health; and emergency
preparedness.

 Specific responsibilities within these areas of expertise and the
titles of people charged with meeting those responsibilities vary
from site to site and across DOE programs.  At a minimum, the
following areas of expertise should be represented on all
transportation planning teams:

 Program Management.  Program managers have line
authority and responsibility for successful completion of an
assigned activity.  In addition to overall program planning,
program managers are responsible for coordinating various
aspects of transportation planning and implementation
including early planning, material characterization,
stakeholder involvement, technical assistance, and logistics.

 Material Handling and Packaging.  Depending on the
particular DOE site, responsibility for on-site handling,
package selection, and material documentation may belong
to an individual or members of an entire department.  A
staff member with expertise in this area must work closely
with the traffic manager to ensure the material is packaged
and prepared for shipment in compliance with applicable
regulations and internal requirements.

 Operations Logistics.  Operations logistics such as routing,
pricing, service requirements, mode selection, document
preparation, material handling, and carrier selection are the
responsibility of either a site traffic manager or a program
transportation manager.  In some instances these positions
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may reside in the same person.  This person must often sign
documents as the "shipper of record" and therefore has a
vested interest in ensuring that a shipment complies with
applicable Federal, State, Tribal, and local statutory,
regulatory, and procedural requirements.

 Stakeholder Involvement and Public Information.  The
principal staff positions in this area are public affairs and
public participation.  Public affairs professionals develop
and disseminate information about program actions, interact
with media sources, respond to information requests, and
facilitate public forums.  Public participation specialists
cultivate meaningful and sustained interactions with
stakeholders to afford them a role in shaping publicly
acceptable program decisions. Public participation staff in
the field will be familiar with local community relations
needs and stakeholder concerns.  These specialists can
identify and facilitate interactions with appropriate
organizations and individuals outside the DOE organization.
 State, Tribal, and local government officials need to decide
who should be informed about shipments and how to reach
all other interested parties.

 Environment, Safety, and Health (ES&H).  Although the
responsible staff position may vary from site to site, ES&H
experts (e.g., health physicists) ensure that radioactive and
other hazardous materials are handled in accordance with
Federal and State regulations and DOE procedures
governing human and environmental exposure to such
material.  ES&H staff assists in packaging identification and
certification, environmental review requirements, and
emergency planning.

 Emergency Preparedness. The Transportation Emergency
Management Team is comprised of Headquarters personnel
and Transportation Emergency Preparedness Program
(TEPP) Coordinators designated at Operations Offices and
Field Elements.7  The Coordinator is the DOE regional
point of contact for transportation emergency planning with
State, Tribal and local governments within their jurisdiction.
 These emergency management specialists are responsible
for working with stakeholder groups, State, Tribal and local
governments and the DOE community to assist in the
development and implementation of an integrated
transportation emergency management program for
planning and preparedness.  The TEPP Coordinator is also
responsible for developing, maintaining, and implementing
transportation emergency response plans for offsite
shipments.  Other responsibilities include planning and
coordinating with DOE public affairs and transportation
managers, ensuring that DOE occurrence reporting
requirements (DOE Order 232.1) are met, and working with
emergency responders in jurisdictions along shipping routes
and with other DOE program offices in support of
emergency responders at all levels of government. 
Providing technical expertise to enable affected jurisdictions
to meet their public safety responsibilities is an important
element of the TEPP.

 A similar planning team can be formed with Headquarters if the
program manager requires technical support or additional
resources.  For major shipping campaigns, representatives from

                                               
7 http://www.hanford.gov/doe/tmp/tranmap2.htm

http://www.hanford.gov/doe/tmp/tranmap2.htm
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the DOE National Transportation Program (NTP) can support
the field office and program management team to provide
experience from and consistency with other DOE transportation
activities.

B. Identifying and Involving Interested and
Affected Parties

 A transportation plan that will result in an effective
transportation activity consists of more than the physical
aspects of handling and transporting material.  A successful
transportation planning process begins early and involves the
DOE management team and key stakeholders with
responsibilities and interests in the safe shipment of DOE
materials.

 When DOE has involved Federal, State, Tribal, and local
officials in planning for especially contentious shipments of
radioactive materials, the result has been a more effective
process with a team of informed and involved parties.

C. Characterizing the Material
 Material characterization is the key step in determining the
regulatory requirements for packaging and shipment. These
requirements in turn dictate the degree of planning needed to
successfully complete the program mission.

 The Material Characterization Program, with its Service Center
at the DOE-Idaho Operations Office, can provide assistance to
program managers for characterizing material.  The
Characterization Program (CP) collects and compiles sampling

and analysis procedures in the DOE Methods Compendium. 
The CP is also a source of information on U.S. Environmental
Protection Agency (EPA) regulatory methods for sampling and
analysis.  These procedures are provided to laboratories
supporting EM programs to ensure proper characterization
occurs.  Field office materials specialists in both transportation
and characterization coordinate activities to ensure proper
packaging is used.  The NTP also offers other resources, such
as basic and advanced training courses in packaging
requirements and transportation regulations to ensure that all
personnel are trained in accordance with Department of
Transportation hazardous material employee training
requirements.

 The Hazardous Materials Table found in 49 CFR 172.101
should also be used for hazardous materials characterization. 
The table lists and classifies hazardous materials and specifies
modal and placarding, marking, and labeling requirements.

D. Analyzing and Documenting Environmental
Impacts

 The program manager is responsible for ensuring that
environmental documentation related to the proposed activity is
adequate and current.  Experience has shown that
communication with environmental specialists to review
existing documentation can avoid delays imposed either by
DOE oversight or by regulatory and legal challenges.

 The National Environmental Policy Act (NEPA) of 1969
requires consideration of environmental values and other factors
in Federal planning and decision making.  NEPA establishes
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three levels of review based on the significance of a potential
action's impact on the human or natural environment.
Incorporating NEPA considerations early in program planning
is essential in meeting management responsibility for
environmental compliance, and ultimately completing the
proposed mission.

 DOE Order 451.1A places responsibility for analyzing potential
impacts and preparing timely and adequate NEPA documents
for environmental restoration or waste management actions on
DOE line organizations (including program managers)
implementing those actions.  Managers are also required to
notify host States and Tribes and, as appropriate, adjacent
States and Tribes of initial determinations regarding the level of
NEPA review for all significant proposed DOE actions.  Thus,
the NEPA review process can be a catalyst for engaging
stakeholders in the early planning of program actions.

 Each proposed action presents a unique set of circumstances
and potential environmental impacts.  Determining an
appropriate level of NEPA review, adequately assessing the
impacts, and preparing corresponding documents may be
difficult to reduce to a simple formula.  The transport of
radioactive and other hazardous materials is always conducted
in connection with a broader program action and should be
considered in the NEPA review of those broader program
actions.

E. Determining Need for and Scope of the
Transportation Plan

 Not all shipments of hazardous materials require lengthy
transportation plans.  However, even shipments of relatively
short distances and limited duration can benefit from action
plans that help determine whether all applicable requirements
have been met.  A written plan, when deemed appropriate by
the program manager, should address transportation operations,
emergency management, stakeholder involvement, and
communications for program implementation.  Some examples
of existing plans are listed below in Section F, Transportation
Planning Resources.

F. Transportation Planning Resources
 National Environmental Policy Act (NEPA) Compliance
Guide Reference Book.  Published in September 1994 by
DOE's Office of Environment, Safety and Health -- Office of
NEPA Oversight, this document contains current regulations
and guidance from the Council on Environmental Quality,
DOE, the Department of State, and the EPA related to
compliance with NEPA.  Documents in the binder are also
available through the Office of NEPA Oversight at (202) 586-
4600.8

 Recommendations for the Preparation of Environmental
Assessments and Environmental Impact Statements. 
Published in May of 1993 by DOE's Office of Environment,
Safety and Health, "The Green Book" should aid those

                                               
8 http://tis.eh.doe.gov/nepa/tools/guidance/nepacg.htm

http://tis.eh.doe.gov/nepa/tools/guidance/nepacg.htm
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responsible for preparing and reviewing NEPA documents.  It
should assist preparers and reviewers in focusing on significant
environmental issues, adequately analyzing environmental
impacts, and effectively presenting the analysis to decision-
makers and the public. 9

 Environmental Impact Statement Checklist.  Published in
November 1997 by the U.S. Department of Energy Office of
Environment, Safety, and Health -- Office of NEPA Policy and
Assistance, this comprehensive checklist aids in preparing and
reviewing DOE environmental impact statements.  Specific
issues related to transportation impacts are addressed on page
22 of the document.10

 Idaho Spent Fuel Plan. Produced by the National Spent Fuel
Program at Idaho National Engineering and Environmental
Laboratory, this document is a management plan for the overall
spent fuel program.11

 U.S. Department of Energy Cesium Transportation Plan.
Produced by the DOE Richland Operations Office, this
document contains organizational responsibilities, shipment
schedule, advance information and shipment tracking,
emergency considerations, and above-regulatory activities for
the safe routine transport of Cesium capsules from Northglenn,
Colorado, to DOE's Hanford Site in the State of Washington.

 U.S. Department of Energy, Foreign Research Reactor
Nuclear Spent Fuel Shipments, Transportation Plan for Rail

                                               
9 http://tis.eh.doe.gov/nepa/tools/guidance/reccom/toc_rec.htm - toc
10 http://tis.eh.doe.gov/nepa/tools/guidance/eischk.pdf
11 http://tikal.inel.gov/ppln_int.htm

or Motor Carrier Transport, Charleston, SC, to Savannah
River Site.  Produced by the DOE Savannah River Operations
Office, this document summarizes transportation activities,
organizational responsibilities, emergency preparedness
guidelines, and other methods for achieving safe transport of
foreign research reactor spent nuclear fuel from Europe to the
Savannah River Site.

 Nitric Acid Transportation Plan.  Produced by the DOE
Richland Operations Office, this document details
transportation and emergency response planning and other
activities related to the safe shipment of low specific activity
nitric acid from the Hanford Site to the East Coast and then
overseas to facilities in the United Kingdom.

 Brookhaven Spent Fuel Transportation Plan.  Produced by
the DOE Brookhaven Area Office, this document details
transportation and emergency planning activities related to a
multi-modal shipment (highway and water) of domestic
research reactor spent fuel from Brookhaven National
Laboratory on Long Island to the Savannah River Site.

http://tis.eh.doe.gov/nepa/tools/guidance/reccom/toc_rec.htm - toc
http://tis.eh.doe.gov/nepa/tools/guidance/eischk.pdf
http://tikal.inel.gov/ppln_int.htm
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 National TRU Waste Management Plan. Produced by the
DOE Carlsbad Area office, this document covers the range of
activities required of the Waste Isolation Pilot Plant (WIPP) in
regulatory compliance, risk reduction, mortgage reduction, and
effective WIPP utilization.12

                                               

 12 http://www.wipp.carlsbad.nm.us/wtp.htm

http://www.wipp.carlsbad.nm.us/wtp.htm
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III. Stakeholder Involvement

A. Institutional Considerations
 Even with all the extra safety precautions in place at DOE,
stakeholder involvement in transportation planning is essential to
ensure a program's success.  Transportation, particularly of
radioactive or other hazardous materials and hazardous wastes,
is a highly visible activity that everyone --DOE, State, Tribal,
and local authorities and the general public -- wants to see safely
accomplished.  Early and substantive involvement with key
stakeholders, including the public, can minimize disputes, costly
delays, and the potential for litigation.

 For example, coordinating with interested stakeholders,
particularly State, Tribal, and local law enforcement and
emergency response officials, can be valuable in explaining to
the public the need for a transportation action and describing
preparations that have been made.  Public participation, public
affairs, and emergency preparedness experts in the field and at
Headquarters can ensure the appropriate level and timing for
public involvement that will help program managers in
accomplishing the assigned mission.

 The first step in planning for effective public involvement is to
determine which parties will have a vested interest in the
shipment.  In addition to Federal, State, Tribal, and local
governmental officials with regulatory enforcement, emergency
management, or public safety responsibilities, public information
officers, the media, and educational groups may be constituents.
 Environmental, public interest, and other leaders may also want
to participate at various stages of the transportation process. 

Because Tribes are sovereign nations and often present unique
legal and cultural issues, DOE planning should include direct
involvement with Tribal officials, rather than coordination
through States or other entities. 

 A second step in planning for effective public involvement is to
assess the needs of the stakeholders.  For example, TEPP
Coordinators conduct needs assessments with emergency
responders at all levels of government.  The assessment of State,
Tribal and local response capabilities assists TEPP in identifying
State, Tribal and local government emergency management
concerns.  TEPP planning, training, and program
implementation assistance can then be made available to address
these concerns. 

 The National Transportation Program (NTP) has established
several forums to involve key internal and external stakeholders
in transportation activities.  Internal coordination is
accomplished through the Senior Executive Transportation
Forum.  The Senior Executive Transportation Forum is
composed of senior managers from all programs with
transportation activities and representatives from the DOE
Office of Congressional and Public Affairs and Office of the
General Counsel.  The Senior Executive Forum addresses
crosscutting transportation issues such as development of
uniform protocols, funding assistance, corporate
communication, and other transportation policy issues.

 DOE works with external stakeholders on an ongoing basis
through established forums, such as the Transportation External



DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 16

Coordination Working Group (TEC/WG), to address
transportation related issues. The TEC/WG is composed of
State, Tribal, and local organizations; industry; and professional
and technical associations.  Issues addressed at the TEC/WG’s
semiannual meetings include planning for transportation,
routing, emergency preparedness and training, and technical
assistance.

 Another forum, the Local Government Network (LGN),
provides local officials with opportunities to meet with DOE
program and field office representatives to discuss how DOE
ships its materials and to share information about technical
assistance, including training, that is available to support local
needs.  The LGN also issues a quarterly newsletter to about
8,000 local officials nationally.  This and other information
products related to the TEC/WG and LGN are also available
and distributed through the World Wide Web.13

 Regional associations of States such as the Western Governors
Association, Southern States Energy Board, and Midwest and
Northeastern Offices of the Council of State Governments work
with programs, sites, and the NTP on detailed planning for high
visibility shipments. In recent campaigns, working groups were
formed with DOE to develop transportation plans for specific
shipments.  Information plans are developed as part of the
transportation plan detailing how the general public will be
informed.  An approach to planning for transportation with
Tribal governments is being developed with Sites and Field
Offices.

                                               
13 http://www.uetc.org/

B. Applicable Regulations and Requirements
 Three major Federal statutes that govern DOE environmental
cleanup and restoration activities have public participation
requirements: 

• The Comprehensive Environmental Response Compensation
and Liability Act of 1980, as amended by the Superfund
Amendments and Reauthorization Act of 198614

• The Resource Conservation and Recovery Act of 1976, as
amended by the Hazardous and Solid Waste Amendments of
198415

• The National Environmental Policy Act of 196916

 The American Indian Religious Freedom Act17 and the U.S.
Department of Energy Environmental Justice Strategy Executive
Order 1289818 also include public participation requirements.

 Programs may have additional responsibilities that are mandated
by Congress, as is the case with the Waste Isolation Pilot Plant
(WIPP) program19 and the Civilian Radioactive Waste
Management Program.20

 The DOE Office of Public Affairs has issued a DOE Public
Involvement Policy and the Office of Intergovernmental Affairs
has established an American Indian Policy.21  The DOE Office of

                                               
14 http://www.epa.gov/superfund/whatissf/cercla.htm
15 http://www.epa.gov/ncepihom/Catalog/EPA530R96007.html
16 http://tis-nt.eh.doe.gov/nepa/
17 http://tis-nt.eh.doe.gov/oepa/law_sum/AIRFA.HTM
18 http://www.gsa.gov/pbs/pt/call-in/eo12898.htm
19 http://www.wipp.carlsbad.nm.us/wipp.htm
20 http://www.rw.doe.gov/

21 http://www.hanford.gov/doe/inp/netpolic.htm

http://www.uetc.org/
http://www.epa.gov/superfund/whatissf/cercla.htm
http://www.epa.gov/ncepihom/Catalog/EPA530R96007.html
http://tis-nt.eh.doe.gov/nepa/
http://tis-nt.eh.doe.gov/oepa/law_sum/AIRFA.HTM
http://www.gsa.gov/pbs/pt/call-in/eo12898.htm
http://www.wipp.carlsbad.nm.us/wipp.htm
http://www.rw.doe.gov/
http://www.hanford.gov/doe/inp/netpolic.htm
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Environmental Management (EM) Office of Planning, Policy
and Budget serves as a coordination point for all public
information and involvement activities within DOE
Environmental Management programs and has issued policy and
guidance for public involvement.  The Office of Environmental
Management’s Office of Intergovernmental and Public
Accountability also works with field offices and recently
established site specific advisory boards to assist them in
identifying and addressing site-specific issues.  This office also
operates the Environmental Management Information Center.22

C. Public Information Considerations
 The ability to effectively target and communicate with interested
public members is essential to stakeholder involvement. 
Information products that are clear, balanced, and informative
can guide the direction of public inquiry, help allay some public
concerns, and increase credibility with the public.  For shipping
campaigns that are likely to be extensive, a written
communications plan should be included as part of a broader
transportation plan.

 Public affairs professionals in the field can help the program
manager determine what materials and strategies may be
required to support a particular mission.  These materials may
include brochures, fact sheets, press releases, media kits,
exhibits, or videotapes. For major shipping actions, an
aggressive communications program may be needed prior to
shipping.  Coordination of communications activities with State,

                                               
22 http://www.em.doe.gov/em22/cemi.html, E-mail:  eminfo@erols.com,
 Telephone:  800/736-3282

Tribal, and local governments is useful to provide a consistent
message about planned shipments.

D. Selected Stakeholder Involvement Resources
 Resources that address public involvement, transportation and
emergency response issues are listed below.

 EM Public Participation Policy and Guidance.  This policy
describes the context in which DOE decisions are made,
explains why public participation is needed, and outlines EM's
public participation plans by DOE EM Headquarters and field
organizations.

 DOE American Indian Policy.  The DOE American Indian
Policy outlines principles to be followed by DOE in its
interactions with American Indian Tribes.  The Policy provides
general guidance to DOE personnel for management actions
affecting American Indians and emphasizes implementation of
such activities in a knowledgeable and sensitive manner.

 For information on DOE's National Transportation Program and
to obtain the following materials, call the Alliance for
Transportation Research (ATR) Transportation Resource
Exchange Center (T-REX) at toll free number 877/287-8739. 
Also, consult the T-REX World Wide Web site at
http://www.unm.edu/~trex/.

http://www.em.doe.gov/em22/cemi.html
http://www.unm.edu/~trex/.


DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 18

E. Selected Transportation Information Products
 Booklets

• Transporting Radioactive Materials, Answers to Your
Questions is designed for the general public to answer
questions about transporting radioactive materials. (1998)

• Emergency Preparedness Transportation Incidents Involving
Radioactive Materials provides an overview of the Federal
emergency response program and describes responsibilities
of participating agencies. (1990)

• Transportation of Radioactive Materials: Q&A about
Incident Response answers questions frequently asked by
firefighters, law enforcement officers, and emergency
medical services personnel. (1992)

 Factsheets23

• Highway Routing of Radioactive Material Shipments

• International Transportation of Radioactive Material24

• Radioactive Material Shipping Regulations25

• Spent Fuel and High-Level Radioactive Waste
Transportation 26

• Transportation of Spent Nuclear Fuel27

• TRANSCOM - A Transportation Tracking and
Communications System

                                               
23 See http://www.ntp.doe.gov/infoaval.html for factsheets available online.
24 http://www.ntp.doe.gov/radmat.html
25 http://www.ntp.doe.gov/shipregs.html
26 http://www.ntp.doe.gov/spnucfue.html
27 http://www.rw.doe.gov/pages/resource/facts/transfct.htm

• Transportation in the Nuclear Fuel Cycle

• Radioactive Materials Package Testing

• Transportation of Radioactive Materials for Medicine and
Industry

• The U.S. Department of Energy Shipping Activity

• Transporting DOE's Low-Level Radioactive Waste

 Exhibits

• Emergency Preparedness (full size, two table tops, and
poster size displays)

• TRANSCOM- A Transportation Tracking and
Communications System (full size)

 Videotapes

• Transporting Spent Fuel

• Highway Shipment of Cesium-137

• Safe Passage:  The Transport of Spent Nuclear Fuel

• Safety First:  Transportation of Radioactive Materials

• The Transportation of Radioactive Materials, Nuclear
Regulatory Commission

• TRANSAX 94, Record of Emergency Transportation
Exercise

http://www.ntp.doe.gov/infoaval.html
http://www.ntp.doe.gov/radmat.html
http://www.ntp.doe.gov/shipregs.html
http://www.ntp.doe.gov/spnucfue.html
http://www.rw.doe.gov/pages/resource/facts/transfct.htm


DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 19

 Other Materials

• The Transportation Information Resource Catalogue (for
DOE and contractor personnel) provides an off-the-shelf
reference for use in answering questions or concerns about
transportation, particularly of radioactive materials.  It also
has a collection of slides and viewgraphs for use in
presentations related to DOE's National Transportation
Program.

• The National Transportation Program Home Page on the
World Wide Web contains detailed information about
DOE transportation and links to related sites, including
DOE orders and Federal regulations. The address is
www.ntp.doe.gov.

• Campaign-Specific Information Kits contain packets of
transportation-related information customized to meet the
informational needs of the audience for a specific.

• Campaign-Specific Information Kits contain packets of
transportation-related information customized to meet the
informational needs of the audience for a specific shipping
campaign.  In the past such kits have been developed for
cesium-137 and spent nuclear fuel shipments.

• Packaging and Shipping Information is a 9-inch wheel
that contains information on radioactive materials and their
shipping requirements.  It also lists the types of
information found on shipping papers, provides color
illustrations of required labels and placards, and gives
basic emergency response information.

• The Transportation Quick Facts Series is a set of
factsheets with very basic information on a variety of
transport packaging.  The reverse side of each factsheet

contains a schematic of the cask being detailed on the
front.  The following Quick Facts28 are available:  BMI-1,
Model-2000 Transport Package, IF-300, NAC-LWT, NLI-
1/2, TN-8L, and TRUPACT II.  New factsheets will be
developed as appropriate.

 F. Other Contacts
 The Urban Energy and Transportation Corporation (UETC)
29 was founded as a non-profit, 501 (c)(3) corporation to
address local government concerns on energy and transportation
issues. UETC's strategies for fostering community-based
involvement include senior federal managers who have decision-
making authority, yet are close enough to day-to-day program
operations to have specialized technical knowledge of
sometimes complex issues.  UETC brings these officials into
working relationships with state, local, and tribal leaders and
other officials that may be affected by federal decisions.

 A not-for-profit organization, UETC manages the activities of
two external stakeholder groups through a cooperative
agreement with DOE:

 The Transportation External Coordination Working Group
(TEC/WG) is a forum for external stakeholders
representatives to learn about DOE's transportation
activities, identify transportation-related issues of concern to
their constituents, suggest ways DOE can address those
issues, and review plans for incorporating those suggestions
into DOE transportation policies and activities.  The

                                               
 28 http://www.ntp.doe.gov/quick.html
 29 http://www.uetc.org/

http://www.ntp.doe.gov/quick.html
http://www.uetc.org/
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TEC/WG focuses on improving DOE’s interactions with a
variety of organizations interested in radioactive materials
transportation and emergency response.  Membership
includes representatives from national, state, tribal, and local
government organizations, industry, and professional
groups.  Discussions at the TEC/WG focus on
transportation operations; emergency management planning,
training, and technical assistance; and public information and
education.

 The Local Government Network (LGN) is composed of
emergency response and enforcement officials, primarily at
the local level, that are concerned with hazardous materials
transportation and emergency preparedness issues.

 UETC Corporate Headquarters
Suite 710, VFW Building
406 West 34th Street
Kansas City, MO 64111
(816) 531-5745
John Burge, President

 The Conference of Radiation Control Program Directors, Inc.
(CRCPD)30 is a non-profit organization of approximately 800
members representing governmental radiation regulatory
programs.  CRCPD produces the Directory of State Agencies
Involved with the Transportation of Radioactive Material.

 CRCPD
Office of the Executive Director
205 Capital Avenue
Frankfort, KY 40601

                                               
 30 http://www.crcpd.org/

(502) 227-4543
Charles Hardin, Executive Director

 The Commercial Vehicle Safety Alliance (CVSA)31 is an
organization of Federal, State, and provincial government
agencies and representatives from private industry in the United
States, Canada, and Mexico dedicated to improvement of
commercial vehicle safety.  Through its national office, CVSA is
called upon to represent motor carrier safety and enforcement
issues.  CVSA produces a monthly newsletter, videos,
brochures, and fact sheets, and conducts training courses.

 CVSA
5430 Grosvenor Lane, Suite 130
Bethesda, MD 20814
(301) 564-1623
William Fiste, Executive Director

 The Western Governors' Association (WGA)32 is an
independent, nonpartisan organization of governors representing
18 Western States, two Pacific Territories, and a
Commonwealth. WGA serves as a forum through which the
governors can provide strong regional leadership on critical
issues affecting the west.  Activities of WGA include the
establishment of the WGA Technical Advisory Group for WIPP
Transport to serve as technical advisors to the governors, WGA
staff, and DOE.  WGA produces a quarterly newsletter and
provides training and a speakers’ bureau.

 WGA
600 17th Street

                                               
 31 http://cvsa.org/
 32 http://www.westgov.org/

http://www.crcpd.org/
http://cvsa.org/
http://www.westgov.org/
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Suite 1705 South Tower
Denver, CO 80202
(303) 623-9378
James Souby, Executive Director
Ronald Ross, Program Manager for
Nuclear & Hazardous Waste, Energy, Transportation

 The Southern States Energy Board (SSEB) 33 is a non-profit
interstate compact organization that serves as the regional
representative on energy and environmental matters for 16
southern States and 2 territories. Two subcommittees of SSEB
address transportation related issues the Advisory Committee on
Radioactive Materials Transportation, and the Transuranic
Waste Transportation Working Group.  SSEB has produced
handbooks on Transuranic Waste Transportation and Spent Fuel
and High-Level Radioactive Waste Transportation.

 Southern States Energy Board
6325 Amherst Court
Norcross, GA 30092
(770) 242-7712
Kenneth J. Nemeth, Executive Director
Beth Fulmer, Senior Policy Analyst

                                               
 33 http://www.sseb.org, http://www.uetc.org/tec/SSEB.htm

 The Council of State Governments works to strengthen the
effectiveness of State governments and to enhance interstate
cooperation among States in a region.  Organizations of interest
are the Council of State Governments - Midwest Office34 and
the Council of State Governments - Eastern Regional
Conference.35

 Council of State Governments - Midwest Office
641 E. Butterfield Road, Suite 401
Lombard, IL 60148-5651
(630) 810-0210
Michael McCabe, Executive Director
Lisa Sattler, Senior Program Manager,
Midwest High Level Radioactive Waste
Transportation Project

 Council of State Governments
Eastern Regional Conference
5 World Trade Center
Suite 9241
New York, NY 10048
(212) 912-0128
Alan Sokolow, Director

                                               
 34 http://www.csg.org/regions/midwest/index.html
 35 http://www.csgeast.org/

http://www.sseb.org, http://www.uetc.org/tec/SSEB.htm
http://www.csg.org/regions/midwest/index.html
http://www.csgeast.org/
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 IV. Operational Considerations

 A. Transportation Management
 Transportation management experts can provide a wealth of
resources and information to assist in overall management
planning activities.  The National Transportation Program
provides technical assistance for operations and systems support
for transportation activities through its offices in Albuquerque
and Idaho respectively.  NTP-Headquarters assists with policy
and regulatory requirements.  Field operations offices are
staffed with traffic or transportation managers who supply
valuable information and should be a part of any management
team when a mission is transmitted to the field for
implementation. Contractor transportation management staff
are also available and provide valuable support in successful
transportation program planning.

 B. Applicable Regulations and Requirements
 Applicable rules and regulations for transportation planning
include U.S. Department of Transportation (DOT) and Nuclear
Regulatory Commission (NRC) statutes and regulations; other
Federal, State, Tribal, and local rules and regulations; and
numerous DOE orders, policies, and procedures.  The
transportation expert on the management team must determine
the applicability of the rules, regulations, and orders that govern
the particular transportation mission.

 C. Planning Considerations
 When it becomes necessary to develop a transportation plan,
logistics staff can provide guidance to the program manager and
the management team.  The primary thrust of the transportation
plan should be operational (i.e., the handling, packaging, and
transport of the commodity through a system of sequential steps
resulting in safe, economical, efficient, and secure
transportation of the specific commodity to a destination).  The
plan should contain DOE organizational responsibilities
(Headquarters, field, and site), responsibilities of any other
participants (other Federal agencies or State, Tribal, or local
governments), other stakeholder considerations, and carrier
responsibilities.  The plan should also include shipment
schedules (except for safeguarded materials), route maps,
emergency plans and contacts, communication strategies, any
above-regulatory agreements that will be followed over the
course of the shipping campaign, package recovery plans, and
packaging information.

 Operational processes include considerations of potential
product characterization, packaging, modes, and routes, which
in turn affect other decisions that need to be made, such as
carrier selection, freight rate, and service negotiations.  The
process involves negotiating a freight rate and establishing
minimum service levels, depending on commodity, number of
shipments, transportation schedule, or specialized equipment or
driver requirements that may increase or affect the base
transportation cost.
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 The NTP can provide program managers with freight rate
negotiations on both less-than-truckload (LTL) and truckload
(TL) shipments and campaigns.  DOE has negotiated Section
13712 Tenders with major transcontinental and regional LTL
and TL motor carriers.  Exemptions are also filed with DOT by
NTP on behalf of Departmental programs.  Records of existing
exemptions are found on the NTP World Wide Web Home
Page.36

 Evaluations of motor carriers are performed through the Motor
Carrier Evaluation Program (MCEP).  MCEP is designed to
evaluate a carrier's level of regulatory compliance and determine
how aggressive the carrier is in regulatory driven areas of
operational efficiency, emergency preparedness, liability
coverage, and safety.  The MCEP is available from
Headquarters for field and site levels of implementation.

 D. Operational Resources
 Training and Development.  The Transportation Training
Program, provided for DOE and DOE contractor employees,
consists of basic and advanced courses on applicable Federal
regulations and procedures for handling and transporting
hazardous (including radioactive) materials and hazardous
wastes.  Courses are being offered at locations throughout the
DOE complex as well as on CD-ROM, providing self-paced
learning. 

                                               
36 http://www.ntp.doe.gov/

 Courses vary from year to year but generally have included:

• Advanced Hazardous Materials Packaging Workshop

• Advanced Hazardous Waste Transportation

• Advanced Radioactive Materials Transportation

• DOT Hazardous Materials Regulations Under HM-
181/HM-215A/HM215B37

• DOE Regulations on the Classification, Packaging and
Transportation of Explosives

• DOE/EPA Regulation of the Transportation of
Hazardous Wastes and Substances

• Hazardous Materials Modular Training

• IATA/ICAO Dangerous Goods Transportation

• Instructor Orientation to the Motor Carrier Safety
Modular Training Program

• International Maritime Dangerous Goods Code

• Introduction to the FMCSR/Vehicle Inspection

• Quality Assurance for Radioactive Material Packaging

• Transportation Compliance Inspectors Workshop

• Transportation of Infectious Substances and Diagnostic
Specimens

                                               
37 http://hazmat.dot.gov/rules/hm215.htm

http://www.ntp.doe.gov/
http://hazmat.dot.gov/rules/hm215.htm


DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 25

 Current course listings and availability may be found on the
NTP Home Page38 or by contacting the HAMMER Training
and Education Center in Richland, Washington, at (509) 372-
3143.39

 Transportation Operations Manual (TOM).  This manual
provides guidance to DOE transportation and logistics
personnel for accomplishing transportation operations and
traffic management activities and ensures that transportation
and logistics personnel recognize the requirements for achieving
safe, efficient, and cost-effective transportation.  The manual
emphasizes Federal regulations such as those of the Department
of Transportation and DOE transportation policies, which are
set forth in DOE Orders.  The manual is a resource document
with emphasis on professionalism, uniformity, public
interaction, and regulatory compliance to foster safe, cost-
effective, quality operations.

 Packaging and Transportation Safety Implementation Guide.
This document contains information concerning use of current
principles and practices, including regulatory guidance from
DOT and NRC, where available, to establish and implement
packaging and transportation safety programs in accordance
with DOE Order 460.1A.  The Guide is available along with
other transportation planning resources on the World Wide
Web.40

 Technical Assistance Resources.  NTP has assessment teams
that can evaluate field element and contractor transportation

                                               
 38 http://www.ntp.doe.gov/
 39 http://www.hammertraining.com/
 40 http://www.ornl.gov/pats/pats_f.htm

performance, including a level of assistance to bring any non-
compliance issue into regulatory compliance.  Program support
includes regulatory analysis, assessment of program impacts,
operations management, regulatory clarification and
implementation, and transport-related litigation.  Also included
is oversight of the manufacture and maintenance of sufficient
packaging inventories to support program goals and schedules,
and support for approval (certification/recertification) of
packaging within the DOE system.

 E. Automation and Systems Support
 The Transportation Information Network (TIN) is the overall
system for accessing automation programs, communications
systems, and research/analysis computer-codes.  Dial-up access
to selected programs is available through a compilation of risk,
systems analysis, routing, cost models, and related data
pertaining to radioactive materials transportation called
TRANSNET.

 Accessible programs for communication, risk analysis, and
research include the following:

 RADTRAN IV.0 Risk Assessment Model. The RADTRAN
IV.0 risk analysis code accepts user-supplied input with
health physics data to calculate expected radiological risks
and consequences resulting from radioactive materials
transportation.  This information can be used in meeting
transportation related NEPA requirements.41

                                               
 41 http://ttd.sandia.gov/Radtran/radtran.html

http://www.ntp.doe.gov/
http://www.hammertraining.com/
http://www.ornl.gov/pats/pats_f.htm
http://ttd.sandia.gov/Radtran/radtran.html
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 TRANSCOM (Transportation Tracking and
Communications System).  The TRANSCOM system
combines satellite communications, computerized database
management, user networks, and ground communications to
follow the progress of shipments of radioactive materials. 
The primary objective of TRANSCOM is to provide a
central monitoring and communications center for DOE
shipments of spent fuel, high-level waste, and other high
visibility shipping campaigns.42

 INTERLINE Routing Model.  INTERLINE is an interactive
computer program that finds likely routes for shipments
over the U.S. railroad system and waterways.  It uses a
shortest-path algorithm that has been modified to reflect the
nature of railroad, barge, and shipping company operations
and to accommodate a large transportation network.43

 HIGHWAY Routing Model.  The HIGHWAY routing model
was established to determine highway transportation routes
and population densities along those routes.  This model
allows for the choice of commercial, quickest, and shortest
route, and is based on a proprietary comprehensive highway
network under license from Rand McNally Corporation.44

                                               
 42 http://www.ornl.gov/ttg/transcom.htm
43 http://www.em.doe.gov/trans/move9-6.html
44 http://www.em.doe.gov/trans/move9-6.html

 RMIR (Radioactive Materials Incident Reporting
Database).  The Radioactive Materials Incident Reporting
database contains information on transportation-related
accidents and incidents involving radioactive materials from
1971 to the present.  RMIR is continually updated with new
incidents and additions to existing records.45

 ETAS (Enterprise Transportation Analysis System).46  The
ETAS database provides centralized collection, validation,
analysis, and reporting of transportation data for shipments
made by and on behalf of DOE.  The automated system
allows current information to be retrieved and provides an
assortment of querying capabilities.  ETAS also serves as a
program management tool for DOE, facilitating
coordination across several contractors and sites. 
Transportation managers can use the database for
transportation cost analyses, rate evaluation, carrier
evaluation, packaging utilization, and for preparing traffic
activity reports required under DOE Order 460.2. ETAS
also has a Prospective Shipment Module (PSM) that
forecasts shipments for a year.47

 

                                               
 45 http://www.sandia.gov/ttp/trnsauto.htm - rmir
46 Formerly called SMAC.  See http://www.em.doe.gov/trans/smac.html.
 47 http://www.ntp.doe.gov/psmhomep.html

http://www.ornl.gov/ttg/transcom.htm
http://www.em.doe.gov/trans/move9-6.html
http://www.em.doe.gov/trans/move9-6.html
http://www.sandia.gov/ttp/trnsauto.htm - rmir
http://www.em.doe.gov/trans/smac.html
http://www.ntp.doe.gov/psmhomep.html
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 V. Emergency Planning Considerations

 Hazardous material accidents and releases, while unlikely, do
occur.  State and local governments are responsible for
emergency management and response programs.  These
programs must be capable of managing all hazards ranging from
natural disasters to hazardous materials incidents on a day-to-
day basis.  To ensure that procedures and resources are in place
in the event of a shipping incident, DOE Transportation
Emergency Preparedness Program (TEPP)48 Coordinators work
with State, Tribal and local governments to determine current
readiness and capabilities (planning and training) for response to
an incident.   This process identifies areas for improvement and
helps TEPP to address concerns about emergency preparedness
for DOE radioactive material (RAM) shipments.  Program
managers, transportation managers, and public information
managers should work with their TEPP and emergency
management coordinators to identify and address emergency
preparedness requirements in the early stages of transportation
planning.  DOE has a variety of emergency response resources
and maintains a comprehensive emergency management system.

 The public and key stakeholders, especially in the emergency
response community, are concerned about DOE shipments of
radioactive and other hazardous materials.  Stakeholders must
be assured that local emergency response capability is adequate
and that competent, well-planned federal assistance is available
if needed.  The TEPP Coordinators work with emergency
responders at all levels of government to provide planning and

                                               
 48 http://www.hanford.gov/doe/tmp/tranmap2.htm

training assistance.  This assistance enables jurisdictions to
strengthen their programs and to enhance their existing
response system.  Emergency preparedness experts are critical
team members because of the planning and training resource
assistance they can provide to State, Tribal, and local public
safety officials.

 A. Offsite Emergency Response Roles and
Responsibilities

 A variety of parties have roles and responsibilities related to
transportation emergencies involving radioactive or other
hazardous materials.

 Civil Law Enforcement and Emergency Services Personnel.
Local government or, where available, Tribal government
personnel normally provide first response and incident
command for an offsite transportation incident.  Many first
responders, particularly volunteers, possess minimal knowledge
of radioactive materials and are not usually certified under 29
CFR 1910.12049 to work in a hazardous materials environment.
 Although many local jurisdictions have special hazardous
materials response units, most will rely on State or Federal
technical assistance during radiological incidents.

                                               
 49 http://www.osha-slc.gov/OshStd_data/1910_0120.html

http://www.hanford.gov/doe/tmp/tranmap2.htm
http://www.osha-slc.gov/OshStd_data/1910_0120.html


DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 28

 State and Tribal Government Officials.  State and Tribal
governments have primary responsibility for the health and
welfare of their citizens and therefore have a legitimate interest
in ensuring the safety of hazardous materials shipments within
their boundaries, including DOE-owned materials.  Some States
maintain specialized teams capable of responding to radioactive
materials incidents in support of local authorities.  Few Tribes
possess capabilities beyond that of first responders and may
request additional assistance of DOE.

 Carriers.  Carriers are required to provide emergency planning,
emergency response assistance, liability coverage, and site
cleanup/restoration.  It is DOE's policy to respond with
appropriate information or resources to requests from DOE
carriers for technical advice or assistance.

 DOE as a Federal Agency.  As the lead Federal agency for
offsite radiological monitoring and assessment, DOE maintains
the Radiological Assistance Program (RAP).  RAP resources
include specialized staff and equipment on call twenty-four
hours a day at eight Regional Coordinating Offices.  RAP
resources are deployed in measured response to requests for
technical advice or assistance from other Federal agencies,
States, Tribes, or local governments.

 DOE as a Shipper.  Like private-sector shippers, DOE must
provide emergency response information required on shipping
papers, including a twenty-four hour emergency telephone
number.  Shippers have overall responsibility for providing
adequate technical assistance for emergency response should
the carrier fail to do so.  RAP teams respond on request unless
a prior agreement is in place with States through which a

shipment passes.  DOE Order 232.1 requires notification and
reporting of certain transportation incidents involving DOE
cargo.50

 B. DOE Site Emergency Management Planning
 TEPP, coordinated by the Office of Environmental
Management, the Office of Emergency Management (NN-60),
and other appropriate DOE elements and program offices, is
part of the Department-wide Emergency Management System.
TEPP is managed in the field on a regional basis in a manner
similar to the Radiological Assistance Program (RAP) and the
RAP Regional Coordinating Offices (RCO).  TEPP Coordinator
positions are designated to correspond with the eight RCO
Regional Response Coordinator (RRC) positions.  At all other
DOE site/facilities with transportation responsibilities, a TEPP
Point of Contact (POC) is identified, reporting to the Regional
TEPP Coordinator.

 The DOE line organization responsible for hazardous materials
is also responsible for notifying the DOE emergency
management structure and TEPP Coordinator of its intention to
ship and assisting with coordination of site emergency
management activities.

 Each DOE site determines how best to incorporate its offsite
transportation activities into the site emergency planning.  Some
sites address TEPP in a chapter, annex, or appendix to their site
emergency response plan, while others maintain an emergency
plan for transportation emergency preparedness activities.  Not

                                               
 50 http://www.explorer.doe.gov:1776/pdfs/newordtext/232/o2321a.pdf

http://www.explorer.doe.gov:1776/pdfs/newordtext/232/o2321a.pdf
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all DOE sites have integrated transportation emergency
planning into their Emergency Management System (EMS)
plans and procedures.

 The TEPP coordinates DOE-wide transportation emergency
planning and preparedness activities for non-weapons-related
radioactive materials shipment.  The program is implemented
through field TEPP Coordinators and in conjunction with site
emergency preparedness coordinators.  The TEPP Coordinators
are responsible for the daily management of all TEPP activities
within their respective regions.  Among other activities, TEPP
coordinators should (1) work with program, transportation, and
public information managers to incorporate emergency
preparedness considerations into the overall transportation
program plan; (2) conduct needs assessments with jurisdictions
to determine current readiness and capabilities (planning and
training); (3) provide emergency management planning and
training assistance to strengthen preparedness and response
capabilities; (4) support emergency responders at all levels of
government; (5) review the carrier's emergency response plans;
(6) assist public participation and public affairs personnel in
coordinating emergency management information with
stakeholders along the transportation route; (7) coordinate site
transportation emergency planning and response activities with
other DOE, State, Tribal, and local emergency preparedness
programs in preparation for the ensuing shipments; and (8)
coordinate with stakeholder emergency organizations.

 Regional Coordinating Offices (RCOs) can assist program
managers and TEPP Coordinators with planning for emergency
response assistance within their specific RCO regions.

 The primary DOE response groups that would assist at a
transportation incident are the Radiological Assistance Program
teams that operate from eight strategically located DOE
Regional Coordinating Offices around the country.  Upon State,
Tribal or local jurisdiction request, these teams provide
technical expertise and assistance to monitor and assess
radiological hazards. 

 Advance planning for transportation emergency response will
be most effective if it is undertaken as a cooperative effort
among transportation managers, public information managers,
and emergency preparedness TEPP coordinators.  If a site does
not have an active TEPP effort, or a TEPP Coordinator, the
intended shipping campaign could serve as a catalyst for
developing one.  The operations office or Headquarters
personnel can provide assistance to the site program manager in
initiating the implementation of a TEPP effort.

 C. Emergency Management Requirements
 Emergency Response requirements are found in 49 CFR
172.60051, which requires minimum emergency response
information on shipping papers to be used in mitigating an
incident involving hazardous materials, and in 49 CFR 172.700,
which prescribes training requirements for hazardous materials
employees.  Departmental orders and directives that govern
DOE emergency management activities include the following:

 DOE Order 151.1, Comprehensive EMS52

                                               
 51 http://frwebgate.access.gpo.gov/cgi-bin/get-cfr.cgi
 52 http://www.explorer.doe.gov:1776/pdfs/newordtext/151/o1511c2.pdf

http://frwebgate.access.gpo.gov/cgi-bin/get-cfr.cgi
http://www.explorer.doe.gov:1776/pdfs/newordtext/151/o1511c2.pdf
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 DOE 232.1, Occurrence Reporting and Processing of
Operations Information53

 DOE Order 5530.3, Radiological Assistance Program
(RAP)54

 DOE Order 460.2, Departmental Materials Transportation
and Packaging Management55

 D. Available Resources

 Planning

 The following documents (“TEPP tools”) have been developed
to assist emergency preparedness planning activities along
transportation corridors.  These tools provide a technical
approach for program development and a standardized
approach to transportation emergency preparedness planning.

 Contact Guide.  This Guide sets forth a step-by-step
transportation planning and coordination process for DOE
Operations Office personnel to use for routine and non-
routine hazardous material shipments.  The Guide identifies
how to work with State and local authorities to do a
response self-assessment and provides guidance on the use
of TEPP products.

 Regional Contact Directory.  A listing of Federal, State,
Tribal, local, and private organization and agencies involved
in transportation planning, this DOE complex-wide contact

                                               
 53 http://www.explorer.doe.gov:1776/pdfs/newordtext/232/o2321a.pdf
 54 http://www.explorer.doe.gov:1776/pdfs/oldordtext/5530.3/55303.pdf
 55 http://www.explorer.doe.gov:1777/pdfs/newordtext/460/o4602cl.pdf

directory is a compilation of several Federal, State and
private industry directories.

 State and Local Model Plans.  These are emergency
management plan models for use by State and local
jurisdictions.

 Incident Command System Model Procedure.  This is a
model response procedure for use by local jurisdictions and
their fire service responders.

 DOE Operations Office Model TEPP Plans and
Procedures.  These are emergency management model plans
and associated procedures for use in transportation
emergency preparedness planning.

 Tabletop, Drill, Exercise Manual.  A two-volume set
containing basic tools for State, Tribal, and local responders
to define and perform transportation response activities, this
manual provides a guidance procedure, associated  “How
to” checklists, and seven response scenarios.

 Training

 DOE’s Transportation Emergency Preparedness Program
(TEPP) assists in ensuring that Federal, Tribal, State and local
responders have access to the plans, training, and technical
assistance necessary to safely, efficiently, and effectively
respond to transportation accidents involving DOE unclassified
radioactive materials.  One of the objectives of TEPP is to
provide training to the jurisdictions affected by DOE radioactive
materials shipments.  This training is flexible, allowing the
jurisdictions to augment their existing emergency preparedness
training programs; is readily accessible; and is designed to

http://www.explorer.doe.gov:1776/pdfs/newordtext/232/o2321a.pdf
http://www.explorer.doe.gov:1776/pdfs/oldordtext/5530.3/55303.pdf
http://www.explorer.doe.gov:1777/pdfs/newordtext/460/o4602cl.pdf
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facilitate delivery of quality, low-cost training materials. 
Materials will be easy to use and address the functions
performed by emergency responders to safely respond to
accidents involving DOE unclassified RAM shipments.  The
development of these training materials is being coordinated
with input from subject matter experts representing State and
local governments, firefighters, law enforcement, and other
Federal agencies.

 The DOE Richland Operations Office, through its Volpentest
HAMMER Training and Education Center, has the lead
responsibility for developing the training materials.  The
development phase began in Fiscal Year 1998 and will continue
through Fiscal Year 1999.  Some of the topics addressed in the
training materials include Radiological Orientation, Radiological
Dosimetry, Instrumentation and Monitoring, Response Actions
to a Radiological Incident, Contamination Control, and Patient
Handling.  These training materials will comprise the base
program that is to be implemented by the State, Tribal, and
local jurisdictions through their existing training programs.

 The DOE will continue to provide additional training specific to
types of commodities shipped.  This training will augment the
base program and be administered through the program office
responsible for the shipping campaign. 

 For additional information on the TEPP training program,
please contact RL/HAMMER at (509) 376-6722 or the Office
of Environmental Management, DOE Headquarters at (301)
903-7284.56

                                               
56 See also http://www.hanford.gov/pss/t&p/ntp-train.htm.

 Guidance Documents and Other Materials

 DOE Emergency Management Guides (EMGs).  Describes
procedures for implementing planning requirements of DOE
Order 151.1.  Relevant EMGs include Transportation
Emergency Preparedness Program, Event Classification and
Emergency Action Levels; Public Information; Offsite
Interactions; and Standard Format and Content for Emergency
Plans.

 U.S. DOT North American Emergency Response Guidebook
(ERG).57  The 1996 North American Emergency Response
Guidebook (NAERG96) was developed jointly by Transport
Canada (TC), the U.S. Department of Transportation (DOT),
and the Secretariat of Communication and Transportation of
Mexico (SCT).  The primary purpose of this Guide is to aid first
responders in quickly identifying the specific or generic hazards
of the material(s) involved in the incident.  A photocopy of the
appropriate ERG Guide provided with the shipping papers can
assist responders in making initial decisions.  An additional
information source is Material Safety Data Sheets to be
attached to shipping papers.

                                               
57 http://hazmat.dot.gov/gydebook.htm

http://www.hanford.gov/pss/t&p/ntp-train.htm.
http://hazmat.dot.gov/gydebook.htm
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 Federal Radiological Emergency Response Plan (FRERP)—
Operational Plan.58  Provides an overview of the Federal
emergency response program and describes responsibilities of
participating agencies.

 

                                               
58 http://www.nrc.gov/NRC/AEOD/ER/FRERP/frerp.html

http://www.nrc.gov/NRC/AEOD/ER/FRERP/frerp.html
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 VI. For More Information

 A joint DOE Headquarters, Albuquerque Operations Office,
and Idaho Operations Office team manage the DOE National
Transportation Program (NTP).  Traffic managers at field
offices throughout the complex work with the NTP to resolve
site- and complex-wide transportation issues.  The Program can
assist other DOE programs in the following areas:

• Communications

• Computing Systems and Development

• Emergency Preparedness

• Institutional Relations

• Packaging Development

• Regulatory Compliance and Safety

• Transportation and Packaging Operations

 For further information about NTP programs and services,
please contact the following:

 Kelvin Kelkenberg, Office Director, NTP-Headquarters,
(301) 903-8113 (Policy, Emergency Management)

 Mona Williams, Office Director, NTP-Albuquerque
(505) 845-5405 (Operations, including Communications,
Institutional Programs, Packaging Development, and
Compliance and Safety).

 Frank Holmes, Program Director, NTP-Idaho
 (208) 526-3599 (Systems Engineering)
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VII. Potential Components of a Transportation Plan
 Note:  Because many programmatic and institutional considerations for planning shipping campaigns are unique to each campaign, no
two transportation plans will be exactly alike in approach and content.  The listing below provides suggestions for generic components
that a transportation plan might have.  Elements should be added or deleted as circumstances dictate.

 Background
 Purpose of the Shipping Campaign
 Material to Be Shipped and Packaging Descriptions
 Documentation
 Marking, Labeling, and Placarding
 Material Handling
 Transport Mode and Routing Rationale
 Carrier Selection
 Safety Assurance and Above-Regulatory Activities

 Campaign Management Team and Roles and
Responsibilities

 DOE and Other Federal Programs
 Affected Jurisdictions
 Carriers
 Other Interested Stakeholders

 Consignment and Shipment Schedule and Route Map

 Communications
 Networking the Team
 Advance Information
 Shipment Tracking
 Delivery Verification and Feedback

 Public Information Plan
 Audience Analysis
 Key Messages
 Channels for Communication
 Communication Activities
 Evaluation

 Training Plan
 Audience Analysis and Requirements
 Options
 Schedule
 Quality Assurance

 Security Plan

 Emergency Response Plan

 Regulatory References

 Information Resources
 Fact Sheets
 World Wide Web Sites
 Contact Information
 Training Descriptions and Schedules
 Glossary of Terms and Acronyms
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VIII. Transportation Planning Matrix

 The matrix below provides a framework for completing tasks that make up the transportation activity.  Two elements of the matrix are
unchanging:  (1) Regulatory compliance is always the first priority and (2) quality management is conducted in all operations.  DOE
Order 5700.6C established crosscutting DOE policy for senior management responsibility to ensure the Quality Assurance Program
covers the work of all DOE elements and Management and Operations (M&O) and Management and Integration (M&I) contractors
(with limited exceptions).  Operational functions are arranged from left to right in probable order of execution (from advanced planning
to delivery verifications).   The numbers in the columns suggest a sequence of coordination functions for operational functions. Some
functions may be performed simultaneously.  These suggestions are designed to maximize public involvement and related time and cost
savings throughout a shipping campaign.  Subsequent pages provide lists of relevant regulations, orders, and guidance in the suggested
order of coordination functions.

 Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational Training 2 2 2 2

<-------------------------------------------------- Quality Management Performed throughout Operations  (DOE 5700.6C) --------------------------------------------------àà
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational Training 2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Advance Planning Process

1. Regulatory Compliance

10 CFR 1021 NEPA Guidelines outline the steps to be
followed by DOE.

40 CFR 1500-08 Contains the Council on Environmental
Quality Implementing Regulations.

DOE 451.1A Establishes a DOE Policy to comply with
NEPA requirements early in planning
process.

SEN-15-90 States Secretary of Energy policies and
mandates a NEPA Compliance Officer for
each operations office.

CERCLA Comprehensive Environmental Response,
Compensation, and Liability Act of 1980,
as amended by the Superfund
Amendments and Reauthorization Act of
1986.

RCRA Resource Conservation and Recovery Act
of 1976, as amended by the Hazardous
and Solid Waste Amendments of 1984.
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2. Technical Assistance

49 USC 5116 Provides information on technical assistance
involving DOT planning and training grants.

NWPA Part
180(c)

Nuclear Waste Policy Act requires DOE to
provide assistance for training of State,
local, and Tribal personnel affected by spent
commercial fuel transportation.

WIPP Waste Isolation Pilot Plant allows DOE to
purchase equipment for States as part of
technical assistance.

WLWA 1992 WIPP Land Withdrawal Act allows DOE to
provide funds for training and to enter into
agreements with States and Tribes to
provide monetary or in-kind assistance in
acquiring equipment.

Section III of
this Guide

Provides information on how to identify and
coordinate technical assistance efforts.

3. Public Participation and Information

NEPA National Environmental Policy Act of 1969.

AIRFA American Indian Religious Freedom Act
Addresses public involvement at Tribal
sites.

DOE Public
Involvement

Specifies the need to involve the public in
matters pertaining to activities such as

Policy transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in Participation”
approach with stakeholders including the
general public, affected communities,
Federal, Tribal, State, and local
governments in the early stages of
planning and implementing environmental
justice procedures.

Section III of
this Guide

Describes context in which DOE
decisions are made:  (1) Identify and
interact with stakeholders.  (2)
Public affairs specialists interact with
media sources, respond to
information requests, and facilitate
public forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.
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4. Emergency Preparedness

Section VI of
this Guide

Describes the transportation emergency
preparedness program and its role as a
primary component in public participation;
stakeholder interaction; State, Tribal, and
local government emergency management;
and DOE transportation planning.

5. Advance Shipment Information

Section IIIA of
this Guide

Outlines requirements of "shipper of
record” to ensure compliance with
applicable laws, including notification.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and Feedback

Regulatory Compliance 1 1 1 1 1 1 1 1 1 1 1 1

Public Participation and
Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational Training 2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Material Characterization

1. Regulatory Compliance

10 CFR 71.4 Includes definitions of various materials
and subsets.

10 CFR 73.2 Includes definitions of various material and
subsets.

10 CFR 73.6 Includes exemptions for certain materials.

40 CFR 261 Identifies those solid wastes to be
managed as Hazardous Wastes, and
exclusions. Discusses characteristics and
properties of ignitability, corrosiveness,
reactivity, or toxicity.

49 CFR 171 Provides general information and
definitions.

49 CFR 172 Lists and assigns classifications for
hazardous materials. Contains the
Hazardous Materials Table and
Appendices.

49 CFR 173.22 Defines shipper responsibility for
hazardous materials classification.
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DOE 460.2 Requires proper commodity description as
a primary factor in establishing rates and
charges.

DOE C460.2 Covers contractor requirements for
compliance with DOE Order 460.2.

2. Emergency Preparedness

49 CFR 172 Contains emergency response information
for shipping papers (Subpart G) and
hazardous materials employee training
requirements (Subpart H).

DOE 151.1 Establishes policies and procedures for
emergency management activities.

RCRA Resource Conservation and Recovery Act
of 1976, as amended by the Hazardous
and Solid Waste Amendments of 1984.

3. Public Participation and Information

NEPA National Environmental Policy Act of
1969.

AIRFA American Indian Religious Freedom Act
Addresses public involvement at Tribal
sites.

Congressionally
mandated
requirements

Apply to specific sites such as the Waste
Isolation Pilot Plant (WIPP).

DOE Public
Involvement
Policy

Specifies the need to involve the public in
matters pertaining to activities such as
transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in Participation”
approach with stakeholders including the
general public, affected communities,
Federal, Tribal, State, and local
governments in the early stages of
planning and implementing environmental
justice procedures.

Section III of
this Guide

Describes context in which DOE decisions
are made:  (1) Identify and interact with
stakeholders.  (2) Public affairs specialists
interact with media sources, respond to
information requests, and facilitate public
forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Transport Mode Selection

1. Regulatory Compliance

49 CFR 172.101 Hazardous Material Table contains modal
citation.

49 CFR 174-177 Contains shipping regulations based upon
mode of carriage -- i.e., rail, air, water,
and highway.

2. Emergency Preparedness

49 CFR 172.600,
Subpart G

Provides emergency response
requirements and information.

CERCLA Comprehensive Environmental Response,
Compensation, and Liability Act of 1980,
as amended by the Superfund
Amendments and Reauthorization Acts of
1986.
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RCRA Resource Conservation and Recovery Act
of 1976, as amended by the Hazardous
and Solid Waste Amendments of 1984.

49 CFR 172.700,
Subpart H

Contains hazardous materials employee
training requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.

3. Public Participation and Information

NEPA National Environmental Policy Act of
1969.

AIRFA American Indian Religious Freedom Act
Addresses public involvement at Tribal
sites.

Congressionally
mandated
requirements

Apply to specific sites such as the Waste
Isolation Pilot Plant (WIPP).

DOE Public
Involvement
Policy

Specifies the need to involve the public in
matters pertaining to activities such as
transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in Participation”
approach with stakeholders including the
general public, affected communities,
Federal, Tribal, State, and local
governments in the early stages of
planning and implementing environmental
justice procedures.

Section III of
this Guide

Describes context in which DOE decisions
are made:  (1) Identify and interact with
stakeholders.  (2) Public affairs specialists
interact with media sources, respond to
information requests, and facilitate public
forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Package Selection

49 Regulatory Compliance

10 CFR 71,
Subpart E

Contains NRC requirements for
approved Type B packages for
shipments of radioactive materials

49 CFR 173,
Subpart I

Contains DOT performance based
packaging requirements for hazardous
and radioactive materials.

DOT HM-169A Is the final rule in which additional
requirements for radioactive materials
packaging are being considered to
conform to international standards.

DOE 460.1 Establishes the administrative
procedures of DOE for certification
and use of radioactive and other
hazardous materials packaging.
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2. Operational Training

49 CFR 172.700,
Subpart H

Contains hazardous materials employee
training requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.

49 CFR 172.700,
Subpart H

Contains training requirements for
hazardous materials employees covering
general awareness, function specific, and
safety areas.

29 CFR
1910.120

Covers emergency response training under
the OSHA mandate.

10 CFR 73,
Appendix D

Provides training related requirements for
material handling.

DOE 5632.1C Provides training related requirements for
material handling.

3. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response information
for shipping papers.

49 CFR 172,
Subpart G

Contains emergency response
requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Documentation (Shipping Papers)

1. Regulatory Compliance

10 CFR 20.2006 Mandates the use of a Uniform
Hazardous Waste Manifest by
generator licensee.

40 CFR 262 Mandates the use and form of the
Uniform Hazardous Waste Manifest.

49 CFR 172,
Subpart C

Contains requirements for proper
entries and sequence on the shipping
papers and use of the waste manifest.

2. Operational Training

49 CFR 172.700,
Subpart H

Contains training requirements for
hazardous materials employees
covering general awareness, function
specific, and safety areas.

29 CFR
1910.120

Covers emergency response training
under the OSHA mandate.

10 CFR 73,
Appendix D

Provides training related requirements
for material handling.



DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 50

DOE 5632.1C Provides training related requirements
for material handling.

3. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information on shipping papers.

49 CFR 172,
Subpart H

Contains hazardous materials
employee training requirements.

DOE 151.1 Establishes policies and procedures
for emergency management activities.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Marking, Labeling, and Placarding

1. Regulatory Compliance

49 CFR 172,
Subparts D,      
E &F

Contain marking, labeling, and
placarding respectively, and describe
the shipper and carrier
responsibilities.

 

2. Operational Training

49 CFR 172,
Subpart H

Contains training requirements for
hazardous materials employees
covering general awareness, function
specific, and safety areas.

29 CFR
1910.120

Covers emergency response training
under the OSHA mandate.

10 CFR 73,
Appendix D

Provides training related requirements
for material handling.

DOE 5632.1C Provides training related requirements
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for material handling.

3. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information on shipping papers.

49 CFR 172,
Subpart H

Contains hazardous materials
employee training requirements.

DOE 151.1 Establishes policies and procedure for
emergency management activities.



DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 53

Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Material Handling

1. Regulatory Compliance

29 CFR
1910.120 

Covers hazardous substance cleanup,
remediation and response operations
and includes safety and health
requirements, site characterization,
and emergency response training,
under OSHA mandate.

49 CFR 311 Describes training that may be used to
satisfy DOT training requirements in
49 CFR 172.7 to avoid duplication.

49 CFR 176,
Subpart C

Contains general handling and storage
requirements for shipments by water.

49 CFR 177,
Subpart B

Contains loading and unloading
requirements for shipments by public
highway.

DOE 460.2 Establishes DOE loading methods and
tiedown requirements.

2. Operational Training



DOE Program Manager’s Guide to Transportation Planning - April 28, 1999 54

49 CFR 172,
Subpart H

Contains training requirements for
hazardous materials employees
covering general awareness, function
specific, and safety areas.

29 CFR
1910.120

Covers emergency related training
under the OSHA mandate.

10 CFR 73,
Appendix D

Provides training related requirements
for material handling. 

DOE 5632.1C Provides training related requirements
for material handling.

49 CFR 173,
Subpart B

Covers the preparation of hazardous
materials for transportation.

49 CFR 173,
Subpart C

Covers material preparation, and
packaging requirements or exceptions.

49 CFR 174,
Subpart C

Contains general handling and loading
requirements or exceptions.

49 CFR 175,
Subpart B

Contains loading, unloading, and
handling requirements for air
transport.

3. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information for shipping papers.

49 CFR 172,
Subpart H

Contains emergency response training
requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Carrier Selection59

                                               
59DOE has a Motor Carrier Evaluation Program to assist in the selection of qualified motor carriers.  A similar program is being considered for rail carriers. 
Selecting a single line carrier is preferred, if otherwise feasible.

1. Regulatory Compliance

DOE 460.2 Requires use of American flag carriers
over foreign flag vessels when available.

DOE 5632.IC States that a motor carrier selected to
transport irradiated reactor fuel shall have
a satisfactory safety record, and an ade-
quate level of financial responsibility.

2. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information for shipping papers.

49 CFR 172,
Subpart H

Contains emergency response training
requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Routing Decisions

1. Regulatory Compliance

10 CFR 73 Provides for NRC approval of rail and
highway routes used for shipments of
spent fuels and of ports where vessels
carrying spent fuel are scheduled to stop.

49 CFR 397.101 FHWA mandates the routes over which
all radioactive materials shall be
transported to minimize radiological risk,
and prescribes preferred routes when
Highway Route Controlled Quantity
(HRCQ) is involved.

49 CFR
397.101(d)

Requires that the carrier provide the
shipper of HRCQ with a copy of the
written route plan before departure and
notify the shipper of any deviation as
soon as practicable.

49 CFR 397.103 Specifies the FHWA procedures by
which States may establish designated
routes.
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DOE 5632.IC Requires a written highway route plan.
Also requires that, when routing by rail,
consideration be given to safety and time
in transit factors and specifies that
consultation with the Federal Rail
Administration may be necessary in
determining a route.

2. Public Participation and Information

NEPA National Environmental Policy Act of
1969.

AIRFA American Indian Religious Freedom
Act Addresses public involvement at
Tribal sites.

Congressionally
mandated
requirements

Apply to specific sites such as the
Waste Isolation Pilot Plant (WIPP).

DOE Public
Involvement
Policy

Specifies the need to involve the public
in matters pertaining to activities such
as transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in
Participation” approach with
stakeholders including the general
public, affected communities, Federal,
Tribal, State, and local governments in
the early stages of planning and
implementing environmental justice
procedures.

Section III of
this Guide

Describes context in which DOE
decisions are made:  (1) Identify and
interact with stakeholders.  (2) Public
affairs specialists interact with media
sources, respond to information
requests, and facilitate public forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.

3. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information for shipping papers.

49 CFR 172,
Subpart H

Contains emergency response training
requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.
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4. Technical Assistance

49 USC 5116 Provides information on technical
assistance involving DOT planning and
training grants.

NWPA Nuclear Waste Policy Act requires
DOE to provide assistance for training
of State, local, and Tribal personnel
affected by spent commercial fuel
transportation.

WIPP Waste Isolation Pilot Plant allows
DOE to purchase equipment for States
as part of technical assistance.

WLWA 1992 WIPP Land Withdrawal Act allows
DOE to provide funds for training and
to enter into agreements with States
and Tribes to provide monetary or in-
kind assistance in acquiring equipment.

Section III of
this Guide

Provides information on how to
identify and coordinate technical
assistance efforts.

5. Advance Shipment Information

49 CFR 397. 101 Requires that, once mode and route are
established, advance shipment
information be disseminated to affected
parties.

10 CFR 73 Sets forth escort and notification
requirements.

DOE 460.2 Sets forth the Shipment Notification
Policy for shipments of unclassified high-
level waste and spent fuel.  If it is
appropriate, State and Tribal governors
are notified by messenger at least four
days prior to transport through a State
or by mail postmarked seven days prior
to such occurrence.

Requires TRANSCOM to be used on
unclassified spent fuel and high level
waste shipments.  Transuranic waste
transported to WIPP will also be tracked
by TRANSCOM according to policy.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Consignment Scheduling

1. Regulatory Compliance

49 CFR 397.101 Requires, for radioactive materials
shipments requiring placarding, that
the vehicle operator consider time of
day and day of week as factors
impacting the level of radiological risk
when scheduling movement.

49 CFR 173.22 States that the shipper shall notify
consignee of the dates of shipment and
expected arrival for shipments.

DOE 460.2 Requires of HRCQ shipments and like
quantities a shipping plan including
schedules to be provided to DOE
NTP/AL 45 days in advance of the
shipments. 

Sets forth the Shipment Notification
Policy for shipments of unclassified
high-level waste and spent fuel. State
and Tribal governors are notified by
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messenger at least four days prior to
transport through a State or by mail
postmarked seven days prior to such
occurrence.

2. Public Participation and Information

NEPA National Environmental Policy Act of
1969.

AIRFA American Indian Religious Freedom
Act Addresses public involvement at
Tribal sites.

Congressionally
mandated
requirements

Apply to specific sites such as the
Waste Isolation Pilot Plant (WIPP).

DOE Public
Involvement
Policy

Specifies the need to involve the public
in matters pertaining to activities such
as transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in
Participation” approach with
stakeholders including the general
public, affected communities, Federal,
Tribal, State, and local governments in
the early stages of planning and

implementing environmental justice
procedures.

Section III of
this Guide

Describes context in which DOE
decisions are made:  (1) Identify and
interact with stakeholders.  (2) Public
affairs specialists interact with media
sources, respond to information
requests, and facilitate public forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.

3.  Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information for shipping paper.

49 CFR 172,
Subpart H

Contains emergency response training
requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.
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4. Technical Assistance

NWPA Nuclear Waste Policy Act requires
DOE to provide assistance for training
of State, local, and Tribal personnel
affected by spent commercial fuel
transportation.

WIPP Waste Isolation Pilot Plant allows
DOE to purchase equipment for States
as part of technical assistance.

WLWA 1992 WIPP Land Withdrawal Act allows
DOE to provide funds for training and
to enter into agreements with States
and Tribes to provide monetary or in-
kind assistance in acquiring equipment.

Section III of
this Guide

Provides information on how to
identify and coordinate technical
assistance efforts.

5. Advance Shipment Information

49 CFR 397.101 Requires that, once mode and route
are established, advance shipment
information be disseminated to
affected parties.

10 CFR 73 Sets forth escort and notification
requirements.

DOE 460.2 Sets forth the Shipment Notification
Policy for shipments of unclassified
high-level waste and spent fuel. State
and Tribal governors are notified by
messenger at least four days prior to
transport through a State or by mail
postmarked seven days prior to such
occurrence.

Requires TRANSCOM to be used on
unclassified spent fuel and high level
waste shipments.  Transuranic waste
transported to WIPP will also be
tracked by TRANSCOM according to
policy.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Shipment Tracking

1. Regulatory Compliance

CERCLA Comprehensive Environmental
Response, Compensation, and Liability
Act of 1980, as amended by the
Superfund Amendments and
Reauthorization Act of 1986.

49 CFR 176.710 Resource Conservation and Recovery
Act of 1976, as amended by the
Hazardous and Solid Amendments of
1984.

49 CFR 397.101 Covers incidents involving a release of
radioactive contents.  Notifications are
governed by 171.15.

DOE 5632. IC Requires, for shipments of irradiated
fuel, that shipper (licensee) escorts
make status calls to the
communications center for road and
rail and when vessel is in part pursuant
to 10 CFR 73.37 (b) (11).
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Requires that shipments of irradiated
fuel be accompanied by an escort able
to periodically relay to the
communications center for road and
rail and when vessel is in port pursuant
to 10 CFR 73.37 (b) (11).

2. Emergency Preparedness

49 CFR 172,
Subpart G

Provides emergency response
information for shipping papers.

49 CFR 172,
Subpart H

Contains hazardous materials
employee training requirements.

DOE 151.1 Establishes policies and procedures for
emergency management activities.

3. Public Participation and Information

NEPA National Environmental Policy Act of
1969.

AIRFA American Indian Religious Freedom
Act Addresses public involvement at
Tribal sites.

Congressionally
mandated
requirements

Apply to specific sites such as the
Waste Isolation Pilot Plant (WIPP).

DOE Public Specifies the need to involve the public

Involvement
Policy

in matters pertaining to activities such
as transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in
Participation” approach with
stakeholders including the general
public, affected communities, Federal,
Tribal, State, and local governments in
the early stages of planning and
implementing environmental justice
procedures.
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Section III of
this Guide

Describes context in which DOE
decisions are made:  (1) Identify and
interact with stakeholders.  (2) Public
affairs specialists interact with media
sources, respond to information
requests, and facilitate public forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.

4. Advance Shipment Information

49 CFR 397.101 Requires that, once mode and route
are established, advance shipment
information be disseminated to
affected parties.

10 CFR 73 Sets forth escort and notification
requirements.

DOE 460.2 Sets forth the Shipment Notification
Policy for shipments of unclassified
high-level waste and spent fuel. State
and Tribal governors are notified by
messenger at least four days prior to
transport through a State or by mail
postmarked seven days prior to such
occurrence.

Requires TRANSCOM to be used on
unclassified spent fuel and high level

waste shipments.  Transuranic waste
transported to WIPP will also be
tracked by TRANSCOM according to
policy.

5. Technical Assistance

49 USC 5116 Provides information on technical
assistance involving DOT planning and
training grants.

NWPA Nuclear Waste Policy Act requires
DOE to provide assistance for training
of State, local, and Tribal personnel
affected by spent commercial fuel
transportation.

WIPP Waste Isolation Pilot Plant allows
DOE to purchase equipment for States
as part of technical assistance.

WLWA 1992 WIPP Land Withdrawal Act allows
DOE to provide funds for training and
to enter into agreements with States
and Tribes to provide monetary or in-
kind assistance in acquiring equipment.

Section III of
this Guide

Provides information on how to
identify and coordinate technical
assistance efforts.
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Transportation Planning Matrix

Operational Functions

Coordination
Functions

Advance
Planning
Process

Material
Characterization

Transport
Mode
Selection

Package
Selection

Documentation Marking,
Labeling,
Placarding

Material
Handling

Carrier
Selection

Routing
Decisions

Consignment
Scheduling

Shipment
Tracking

Delivery
Verification
and
Feedback

Regulatory
Compliance

1 1 1 1 1 1 1 1 1 1 1 1

Public Participation
and Information

3 3 3 2 2 3 3

Technical Assistance 2 4 4 5 2

Emergency
Preparedness

4 2 2 3 3 3 3 2 3 3 2

Advance Shipment
Information

5 5 5 4

Operational
Training

2 2 2 2

ß---------------------------------------------------Quality Management Performed throughout Operations  (DOE 5700.6C)------------------------------------------------------à

Delivery Verification and Feedback

1. Regulatory Compliance

49 CFR
397.101(g)

Requires that the carrier notify the
DOT/FHWA within 90 days of
acceptance of an HRCQ shipment.

DOE 460.1A Establishes notification procedures for
fissile and above Type A shipments,
the shipment/delivery dates, late
deliveries, misdirected shipments, and
return receipts.

CERCLA Comprehensive Environmental

Response, Compensation, and Liability
Act of 1980, as amended by the
Superfund Amendments and
Reauthorization Act of 1986.

2. Technical Assistance

49 USC 5116 Provides information on technical
assistance involving DOT planning and
training grants.
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NWPA Nuclear Waste Policy Act requires DOE
to provide assistance for training of State,
local, and Tribal personnel affected by
spent commercial fuel transportation.

WIPP Waste Isolation Pilot Plant allows DOE
to purchase equipment for States as part
of technical assistance.

WLWA 1992 WIPP Land Withdrawal Act allows DOE
to provide funds for training and to enter
into agreements with States and Tribes to
provide monetary or in-kind assistance in
acquiring equipment.

Section III of
this Guide

Provides information on how to identify
and coordinate technical assistance
efforts.

RCRA Resource Conservation and Recovery Act
of 1976, as amended by the Hazardous
and Solid Waste Amendments of 1984.

3. Public Participation and Information

NEPA National Environmental Policy Act of
1969.

AIRFA American Indian Religious Freedom Act
addresses public involvement at Tribal
sites.

Congressionally Apply to specific sites such as the

mandated
requirements

Waste Isolation Pilot Plant (WIPP).

DOE Public
Involvement
Policy

Specifies the need to involve the public
in matters pertaining to activities such as
transportation.

DOE American
Indian Policy

Provides general guidance to DOE
personnel for management actions
affecting Tribes.  Emphasizes
implementation of such activities in a
knowledgeable and sensitive manner.

DOE
Environmental
Justice Strategy
for Executive
Order 12898

Promotes a “Partnership in
Participation” approach with
stakeholders including the general
public, affected communities, Federal,
Tribal, State, and local governments in
the early stages of planning and
implementing environmental justice
procedures.

Section III of
this Guide

Describes context in which DOE
decisions are made:  (1) Identify and
interact with stakeholders.  (2) Public
affairs specialists interact with media
sources, respond to information
requests, and facilitate public forums.

Section IV of
this Guide

Outlines stakeholder involvement
considerations.
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IX. Acronyms

CERCLA Comprehensive Environmental Response,
Compensation, and Liability Act

CFR Code of Federal Regulations
CRCPD Conference of Radiation Control Program Directors,

Inc.
CVSA Commercial Vehicle Safety Alliance
DOE U.S. Department of Energy
DOT U.S. Department of Transportation
EM DOE Office of Environmental Management
EMGs DOE Emergency Management Guides
EMS Emergency Management System
EMT Emergency Management Team
EPA Environmental Protection Agency
ERG U.S. DOT North American Emergency Response

Guidebook
ES&H Environment, Safety and Health
ETAS Enterprise Transportation Analysis System
HQ (DOE) Headquarters
HRCQ Highway Route Controlled Quantity
IATA International Air Transport Association
ICAO International Civil Aviation Organization
LGN Local Government Network
LTL Less-than-truckload
M&I Management and Integration (Contractor)
M&O Management and Operations (Contractor)
MCEP Motor Carrier Evaluation Program
NEPA National Environmental Policy Act
NRC Nuclear Regulatory Commission
NTP National Transportation Program
NWPA Nuclear Waste Policy Act
OSHA Occupational Safety and Health Administration

PSM Prospective Shipment Module
RAM Radioactive material
RAP Radiological Assistance Program
RCRA Resource Conservation and Recovery Act
RCO Regional Coordinating Office
RMIR Radioactive Materials Incident Reporting (Database)
SRS Savannah River Site
SSEB Southern States Energy Board
TEC/WG Transportation External Coordination Working Group
TEPP Transportation Emergency Preparedness Program
TIN Transportation Information Network
TL Truck load
TOM Transportation Operations Manual
TRANSAX Transportation (Emergency Response) Exercise
TRANSCOM Transportation Tracking and Communications System
UETC Urban Energy and Transportation Corporation
USC United States Code
WGA Western Governors’ Association
WIPP Waste Isolation Pilot Plant
WWW World Wide Web
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X. Work Plan Information

Add supporting documentation for your specific transportation planning needs in this section.
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